Imperial IRWMP Timeline		2011		2012												2013			
			Fall	Winter			Spring			Summer			Fall			Winter	Spring	Sum	Fall
Activity	Milestone	Dur	Oct Nov Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec				
Coordinate Forum																			
Prepare IRWMP																			
Forum Review of Admin Draft IRWMP																			
Forum Review		1 mon																	
Compile Forum Comments/Draft Responses		2 wks																	
PMT Review and Meet on Admin Draft and Responses		1 wk				=													
Revise Admin Draft per PMT review		1 wk																	
Forum Review and Meet on Admin Draft and Responses		1 wk					†												
Public Review of Draft IRWMP																			
Prepare Public Draft		1 wk																	
Circulate for Public Review		3 wks																	
Compile Public Comments/Draft Responses		2 wks																	
PMT Review and Meet on Public Comments/Responses		1 wk							•										
Revise Admin Draft per PMT review		1 wk																	
Forum Review and Meet on Public Draft and Responses		1.5 wk																	
Produce Final IRWMP		1 wk								•									
Adopt Imperial IRWMP																			

DWR External Milestones/Time Frame

DWK External willestolles/ fillle Frame											
Prop 84 Planning Grant Solicitation											
Applications Due	Feb-12										
Announce Final Awards	Mid-2012										
Revise Program Guidelines & PSP (Implementation & SWFM)											
Stakeholder Workshops & Public Feedback	Late 2011										
Release Revised Draft Guidelines and PSP for Public Review & Comment	Spring 2012										
Release Final Round 2 Program Guidelines & PSP (Implementation & SWFM)	Summer 2012										
Prop 1E Stormwater Flood Management Grant											
Applications Due	Summer 2012										
Announce Draft Recommendations for Public Review & Comment	Early 2013										
Announce Final Awards	Spring 2013										
Prop 84 Implementation Grant (2-Step Process Anticipated)											
Step 1 - IRWM Plan Evaluation Phase											
Applications Due	Fall 2012										
Release Final Call Back List	Spring 2013										
Step 2 - Project Evaluation Phase											
Applications Due	Summer 2013										
Announce Final Awards	Fall 2013									F	
Local Groundwater Assistance Grants											
Release Revised Draft Guidelines & PSP for Public Review & Comment	Jan-12										
Applications Due	Spring 2012										
Announce Final Awards	Fall 2012										